
Betra-Nr.:
Ausführungszeitraum:
Baustellen-Nr.:
Baustelle:

Betriebsablaufplan

15.10.2006 - 16.10.2006

12-34
ABC

Tag Zeit

Datum

Tarif 1

22 23

km 8.500

Abstell-Bf 1

4 7

s = 84.0 m

Baugleis

Gleis

km 9.200

Abstell-Bf 2

6 8 10

Tarif 2

2 3

---

Bemerkung

15.10.

22

23

16.10.

24

1

2

3

4

5

6

7

8

9

10

11

12

22:00  ZRM 79

23:30  ZRM 79

23:40  ZRM 79

23:52  ZRM 79 23:54  ZRM 79

01:36  ZRM 79 01:36  ZRM 79

01:55  ZRM 79

02:12  Sk2002:13  Sk20

03:25  Sk2003:27  Sk20

03:40  Sk20

04:00 10  Dgw  V 211

03:36 10  Dgw  V 211

03:10 10  Dgw  V 211

03:49 10  Dgw  V 211

03:37 10  Dgw  V 211

02:50 10  Dgw  V 211

04:55  08 3S

05:40  08 3S05:42  08 3S

05:55  08 3S

06:20  08 3S

22:00  Skl

22:30  Skl

23:00  Skl 23:01  Skl

00:14  Skl 00:14  Skl

04:00  Skl

00:00  1602  MF400

00:40  1602  MF400

00:50  1602  MF400 00:52  1602  MF400

02:05  1602  MF400 02:05  1602  MF400

02:30  1602  MF400

02:20  08 3S

03:49  08 3S 03:50  08 3S

04:42  08 3S

04:55  08 3S

02:00  08 3S

03:20 10  Dgw  V 211

04:15 10  Dgw  V 211

04:30 10  Dgw  V 211

04:42 10  Dgw  V 21104:43 10  Dgw  V 211

04:54 10  Dgw  V 21104:56 10  Dgw  V 211

05:20 10  Dgw  V 211

05:40 10  Dgw  V 211

04:00  Skl

11:30  Skl

04:20  Skl

05:50  Skl

10:30  Skl

10:12  Skl10:12  Skl

05:48  Skl

22:20  Sk20

23:00  Sk20

23:15  Sk20

23:23  Sk20 23:25  Sk20

00:38  Sk20 00:38  Sk20

02:12  Sk20


